

Chief, Planning and Review Staff, ORR

19 September 1958

Chief, Industrial Division, ORR

Status of Industrial Division Projects

REF: Memorandum, Chief, St/PR to Chief, D/I, 15 September 1958

The status and estimated dates of certain D/I projects are as follows:

✓ 1. 30.1535, "Industrial Capital Investment in Communist China." This project has been reviewed by the Branch Chief. He will recommend, by memorandum, the cancellation of this project because its quality does not justify publication. *St/PR will do.*

✓ 2. 30.1805, "Soviet Military Expenditures through 1963" (NIE 11-4-58) almost completed in draft form. Will be forwarded to ONE shortly and will meet the ONE due date. *OK*

✓ 3. 32.620, "Motor Vehicle Industry of the USSR." This project which is intended to be published as a Research Aid has just been coordinated with St/PR, ORR in draft form. Being revised for divisional review. Recommend extending St/PR due date to 1 December. *OK*

✓ 4. 32.2120, "Recent Developments in the Trade of Motor Vehicles and Tractors." Now being typed for division review. Recommend extending St/PR date to 1 November. *3 Nov.* *OK*

✓ 5. 34.894, "Pricing of Capital Goods in the USSR." Draft review by the Branch Chief will begin 22 September. Recommend extending St/PR due date to 1 December. *OK*

✓ 6. 34.1558, "Production of Chemical Equipment in the USSR." This project has undergone division review and is in the branch for revision and incorporation of new material. Recommend extending St/PR due date to 1 November. *3 Nov.* *OK*

✓ 7. 34.1931, "Production of Chemical Equipment in Czechoslovakia." Has been reviewed in division and final typing is underway. Expect to submit to St/PR 30 September. *Rec'd*

✓ 8. 35.1559, "Ruble-Dollar Ratios for Shipbuilding, USSR." This project is undergoing division review and major revisions are likely. An estimated date for completion is mid-December. *15 DEC.* *OK*

SUBJECT: Status of Industrial Division Projects

✓ 9. 36.900, "Electrotechnical Industry - Production Estimates." This project is intended to be a branch methodology rather than production estimates. Cancellation is requested. *OK*

✓ 10. 36.1556, "Electron Tube Industry in the USSR." Typing is nearly completed for division review. Recommend extending St/PR due date to 31 October. *OK*

✓ 11. 36.1935, "Trends in Electronics Industry of the USSR." A draft has been completed and final typing is underway for division review. Recommend extending St/PR due date to 15 November. *OK*

✓ 12. 36.2065, "Trends in Electronics Industry of Communist China." This project is in partial draft form. Branch Chief expects a completed draft by 1 October. Recommend extending St/PR due date to 1 December. *OK*

✓ 13. 36.2081, "Reorganization of Soviet Electronics Industry." Being revised as the result of coordination with D/A. Recommend extending St/PR due date to 31 December. *OK*

✓ 14. 37.2083, "Collection of Planning Data on Soviet Guided Missile Program." Nearing completion. Recommend extending St/PR due date to December 1958. *31 DEC.*

✓ 15. 37.2099, "Guided Missile Collection Requirements." Project completed on 16 June by OSI-CRR and published. *OK*

✓ 16. 37.2122, "Status Report on Soviet Guided Missile Launching Sites." Phase I of this paper is complete. Completion of the whole project, expected in late October, is delayed due to a special assignment of analyst away from Headquarters.

✓ 17. 37.2123, "Production of Ballistic Missiles at the DNEPROPETROVSK Automotive Plant (DAZ)." Branch review is proceeding of a completed draft. Recommend extending St/PR due date to December 1958. *OK*

31 DEC

25X1A9a